
3". 3

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

I. HEADING

Date: April 22, 1997
284429

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From: Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

To: E. Watkins, OSWER, Wash.,D.C. (703-603-9133)
K. Mould, OSWER, Wash.,D.C. (703-603-9133)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-902-6121)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 7

II. BACKGROUND

Site No: A551 Delivery Order No: 5001-05-413
CERCLIS No: WID006090286
Response Authority: CERCLA NPL Status: Non-NPL
State Notification: Yes Start Date: March 10, 1997
Status of Action Memorandum: Approved (Signed January 15, 1997)

III. SITE DESCRIPTION

A. Incident Category:

The Frost Manufacturing Company (FMC) site is a former lead
brass foundry and plating manufacture.

B. Site Location;

1. Site description: See initial POLREP

2. Description of threat: See initial POLREP
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C. Preliminary Assessment/Site Inspection Results

See initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

On April 21, 1997, at 1847 hours, the Security guard chased
off site two teenage males. The teenagers were throwing rocks
and bottles at the decontamination trailer. One teenager was
inside the fence. The Kenosha Police and ERGS Response Manager
(RM) were notified. A police report was filed. The ERGS RM
checked the site for damage and cleaned up most of the large
pieces of broken glass.

At 2020 hours April 21, 1997, the Security guard notified
the ERGS RM and the Kenosha Fire Department (KFD) that there was
a fire at the site. The KFD was initially notified of the fire
by a call from an anonymous youth. At 2055 hours, ERGS RM was
on-site and notified the START Project Manager (PM) and recalled
the ERGS crew to the site.

At 2100 hours, the START contractor arrived on site. START
notified the U.S. EPA Region 5 Spill Phone concerning the fire.
START PM paged OSC Rivera.

The fire was located in a electrical shed in the courtyard
in the middle of the main building. All electricity had been
disconnected from the shed prior to the begining of the removal
action. The fire was put out by the KFD at approxamately 2100
hours. At 2220 hours, the ERGS crew decontaminated the KFD's
equipment. The north wall of the electrical shed was destroyed
and approximately 18 inches of the ceiling and east and west
walls. An utility pole was also damaged by the fire.

START PM conducted air monitoring of the perimeter of the
site, no readings above background were observed. Air monitoring
was also conducted inside the building, no readings above
background were observed. ERGS and START conducted a search of
the main building for signs of vandalism and access to the
building. All entry doors were secured, eccept the two north
doors which were closed, but not locked.

At 2200 hours OSC Rivera arrived on-site and were briefed on
the situation.

KFD Assistant Fire Chief (AFC) Bosanko interviewed OSC
Rivera, ERGS RM and foreman, START PM, and a KFD firefighter
named Tim to determine the cause of the fire. The ERGS RM stated
his crew had been using a torch to cut down a fence next to the
electrical shed to gain access to transformers T6 and T7 in
preparation of their removal. He also stated the reported acts
of vandalism that occurred earlier in the evening. KFD AFC
Bosanko determined the probable cause of the fire was the due to
the earlier torch cutting activities in the area.
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2. Removal activities to date:

B.

o

o

c.

o

o

The asbestos removal was initiated.
Locating and marking of water, sumps, and vent lines was
completed.
A drum log/inventory for drums was completed.
The sampling of the staged drums was initiated.

Consolidation and disposal of hazardous wastes
Collect samples from containers and determine hazardous
characteristic of the samples
The cleanup of mercury contamination in the laboratory area
will be addressed by the end of the month
Receive bids for cleaning sewers, sumps, and vent lines

Next Steps

Initiate sampling of drums
Collection of media samples for hazardous waste
characterization
Analyze and profile sample from each waste stream
Arrange transportation and disposal for asbestos wastes

D. Key Issues

The FMC site is part of the State of Wisconsin Brownfields
Environmental Assessment Program, which is a Federal and State
funded organized commitment to help communities to
environmentally revitalize abandoned properties, identify
potential health risks, and restore economic vitality to areas
where such brownfield properties exist.

xal Costs'

Total Cleanup Contractor (ERCS) Costs $225,821
START $16,070
TOTAL, EXTRAMURAL COSTS $241,891

U.S. EPA $12,548
Total, Intramural Costs $12,548

TOTAL SITE COST $254.439
Project Ceiling $973,900

Project Funds Remaining (percentage) 74.1%
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The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal

Non-haz debris Solid 520 cy rolloff Landfill Best Disposal
Co., Menomonee
Falls, WI

Scrap metal Solid 160 cy rolloff Recycle Miller
Compressing Co.,
Milwaukee, WI

Copper metal Solid 2,446 Ib rolloff Recycle Miller
Compressing Co.,
Milwaukee, WI

D007 haz waste Solid 45 cy rolloff Landfill City Environ-
mental, Inc.,
Detroit, MI

G



SMTH
TECHNOLOGY CORPORATION

FROST MANUFACTURING SITE
Phone (414) 652.2347 Fax (414) 652.2348

EPA 414.652.3057
ECOLOGY & ENVIRONMENT 414.657.0182

INCLUDING THIS COVER SHEET THERE ARE PAGES BEING TRANSMITTED!

TO:

COMPANY:

PHONE:

DATE:

FROM:

COMMENTS:^

FAX:

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (414) 652-2347

6523 SOUTH 14TH AVENUE KENOSHA, WI 53143
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-JOURNAL- ************************* DATE APR-23-1997 ***** TIME 07:08 *** P.02

NO. COM PAGES FILE DURATION X/R IDENTIFICATION

US FISH
WDNR
KREUSON KENOSHA
AMUNGUAFOR
3145356446
ORC
E&E
8 7617016
a 14147617016
847 9676735
847 9676735
8 2290810
8 14142290810
847 9676735
847 9676734
3135134002
s 13145306854
s 13145306854

8 16306453283
847 9676735
8 18474376064
8 13145306854
414 229 0810
847 9676735
847 9676735
8 16167442490
414 652 8455
3145361655
8 18474375945
847 9676735
8 18474375945
8474375945
313 9461170
8 18474375945
414 229 0810
414 229 0810
847 437 3408
OSUER
USEPA ERB
US COAST GUARD
US FISH
UDNR
KREUSON KENOSHA
847 9676735
8 18474375945
PUBLIC AFFAIRS
ORC
AMUNGUAFOR
8 13145361655

DATE TIME

27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
,53
64
65
66
67
68
69
70
71
72
73
74
75
76

OK
OK
OK
OK
OK
OK
OK
631
OK
OK
OK
631
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK

005/005
005/005
005/005
005/005
003
005/005
002/002
000/005
005/005
013
002
000/016
016/016
001
002
002
010/010
002/002
002
003/003
017
007/007
003/003
003
003
001

006/006
001
005
009/009
008
002/002
006
002
006/006
005
002
006
005/005
005/005
005/005
005/005
005/005
005/005
006
002/002
005/005
005/005
005/005
003/003

147
147
147
147
148
147
149
150
151
152
153
154
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
182
182
182
182
182
184
183
182
182
182
185

00:02'21
00: 01 '47
00:02*30
00:03'09
00: 01 '52
00: 01 '49
00:00*56
00: 00' 00
00: 03 '31
00: 03' 49
00: 00 '48
00: 00' 00
00: 11 '30
00:00*35
00: 00' 45
00: 02' 01
00: 10' 39
00: 01 '47
00: 00' 48
00:01'47
00: 04' 39
80:03-02
00:01-45
00:00-56
00:01'05
00:00*32
00:07' 11
00: 00' 37
00 :01 '59
00: 03' 10
00: 02' 19
80:00'54
00:02' 07
00: 01 '04
00. -02 '39
00:03*46
00:00*54
00:03*31
00: 02 '58
00: 01 '56
00: 03' 24
00: 02' 41
00: 01 '57
00:02'41
00:01*36
00: 00 '54
00: 01 '57
00:01'58
00:03*38
00: 03' 09

XMT
XMT
XMT
XMT
RCU
XMT
XMT
XMT
XMT
RCU
RCU
XMT
XMT
RCU
RCU
RCU
XMT
XMT
RCU
XMT
RCU
XMT
XMT
RCU
RCU
RCU
XMT
RCU
RCU
XMT
RCU
XMT
RCU
RCU
XMT
RCU
RCU
RCU
XMT
XMT
XMT
XMT
XMT
XMT
RCU
XMT
XMT
XMT
XMT
XMT

APR- 18
APR-18
APR- 18
APR-18
APR-18
APR-18
APR-18
APR-18
APR-18
APR-18
APR-18
APR-18
APR-18
APR-18
APR-18
APR-21
APR-21
APR-21
APR-21
APR-21
APR-21
APR-21
APR-21
APR-21
APR-21
APR-21
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22
APR-22

08:33
08:36
08:38
08:41
08:50
08:52
08:56
11:23
11:32
13:34
15:36
15:51
15:57
16:15
16:51
08=20
11=17
11:33
11:55
13:40
14:11
14 = 46
14:54
17:02
17:07
17:17
10:33
10:53
10:57
11:57
12:23
13:56
14=48
15:04
16:05
16=11
16:26
16=38
16=45
16=48
16:51
16=55
16:58
17:00
17:03
17 = 05
17 = 06
17:08
17:11
17=21

DIAGNOSTIC

C8444B0537000
A840470577000
8840470537000
0840470737000
0150270237000
A840470577000
6840470577000
0A00420000000
2840470777000
0150270377000
0150270377000
0A00420000000
0840470737000
0150270377000
0150270377000
0150270537000
0840470777000
0840470777000
C0142B0337000
6840470577000
0150270377000
C8044B0537000
0840470777000
0150270337000
0150270377000
0150270377000
6840470437000
0150270377000
0150270377000
F840470577000
0150270377000
F840470577000
0150270377000
0150270A37000
F840470577000
0150270327000
0150270337000
0150270537000
2840470777000
P840470577000
2840470537000
C8444B0537000
A840470577000
8840470537000
0150270377000
F840470577000
A840470577000
A840470577000
0840470737000
0840470777000

-FROST MANUFACTURING

************************************ -USEPA SUPERFUND - ***** - 414 652 2348 - *********



*************** -JOURNAL- ************************* DATE APR-23-1997 ***** TIME 07=08 *** P.01

NO. COM PAGES FILE DURATION X/R IDENTIFICATION DATE TIME

77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
00
01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26

OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK

BUSY
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
631
OK
OK
OK
OK

012
001
001
011
003/003
001
002/002
008
002
002
002
002
004
002
012
005
005
001
002
002
002
002/002
002/002
003
003
004
002
001
004
001
001/001
000/002
005
002/002
020
002
004/004
003
002
002
001
003
004
005/005
005/005
000/005
005/005
005/005
005/005
005/005

099
100
101
102
103
105
104
106
107
108
109
110
111
112
113
114
115
116
117
118
119
122
123
124
126
127
128
129
130
131
132
133
135
136
137
138
139
140
141
142
143
144
145
146
146
146
147
147
147
147

00: 03' 25
00: 00' 31
00: 00 '31
00: 02 '52
00: 01 '47
00: 00' 35
00: 00 '57
00:02' 17
00:00*42
00:00'41
00: 01 '41
00: 01 '20
00: 01 '26
00: 00' 50
00: 03' 10
00: 01 '27
00: 01 '15
00: 00' 45
00: 00' 48
00:00*38
00:00'43
00:00*45
00:01*46
00:00*51
00:01*16
00:02*19
00:02*01
00:00*57
00:02*12
00:00*50
00:00*42
00:00*00
00:02*04
00:00*44
00: 05' 32
00: 00 '48
00: 01 '38
00: 01 '25
00: 01 '07
00: 00' 48
00: 00 '28
00: 01 '49
00: 02 '50
00: 02' 37
00: 01 '49
00:00*00
00:02*41
00:01*49
00:01*48
00:02'16

RCU
RCU
RCU
RCU
XMT
RCU
XMT
RCU
RCU
RCU
RCU
RCU
RCU
RCU
RCU
RCU
RCU
RCU
RCU
RCU
RCU
XMT
XMT
RCU
RCU
RCU
RCU
RCU
RCU
RCU
XMT
XMT
RCU
XMT
RCU
RCU
XMT
RCU
RCU
RCU
RCU
RCU
RCU
XMT
XMT
XMT
XMT
XMT
XMT
XMT

847 9676735

847 9676735
8 13145306854
608 222 4949
8 16082224949
847 9676735
847 9676735
847 9676735

3135134002

847 437 3408
847 9676735
847 9676735
847 9676735
1 847 296 2830

3145361655
847 437 3408
8 18474375945
8 13145306854
3145306854
847 437 3408

847 437 3408
1 800 544 6724
847 437 3408

8 13145361655
8 18474375945

8 18474375945
847 9676735

E8.E

847 9676735

312 578 9345
847 437 3408
OSUER
PUBLIC AFFAIRS
US COAST GUARD
OSUER
USEPA ERB
PUBLIC AFFAIRS
US COAST GUARD
« CONTINUE »

APR-14
APR-14
APR-14
APR-14
APR-14
APR-14
APR-14
APR-14
APR-14
APR-14
APR-14
APR-15
APR- 15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-15
APR-16
APR- 16
APR-16
APR-16
APR-16
APR-16
APR-16
APR-17
APR-17
APR-17
APR-17
APR-17
APR-17
APR-17
APR-17
APR- 18
APR- 18
APR- 18
APR- 18
APR-18
APR-18
APR-18

14=51
15=39
15=40
15=59
16=35
16=47
16=48
17=07
17=11
17=36
18=23
08=57
10=25
10=47
10=49
11 = 02
11=11
11 = 49
12=49
13=28
13=40
15 = 09
15=14
15=35
15=54
16 = 57
17=08
17=18
09=05
10=21
10=44
12=29
12=31
12=40
14=09
10=26
10=29
10=42
10=59
11 = 22
11 = 36
12=12
17=06
08=05
08=09
08=12
08=22
08=25
08=27
08=31

DIAGNOSTIC

0150270377000
C0142B0337000
C0142B0337000
0150270377000
0840470777000
0150270337000
2840470537000
0150270377000
0150270377000
0150270377000
0110260A37000
0150270337000
C0142B0337000
0150270337000
0150270377000
0150270377000
0150270377000
0150260637000
C0142B0337000
0150270377000
0150270337000
F840470577000
0840470777000
0150270377000
0150270337000
0110260230000
0150270537000
0150260A32000
0150270537000
C0142B0337000
0840470777000
0800420000000
0110270337000
F840470577000
0150270377000
C0142B0337000
6840470577000
C0142B0337000
C0142B0337000
0150270377000
C0142B0337000
0150260030000
0150270537000
2840470777000
A840470577000
0000420000000
2840470777000
PI840470577000
A840470577000
2840470537000

-FROST MANUFACTURING

************************************ -LJSEPR SUPERFUND - ***** - 414 652 2348 - *********


